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SECTION 26 08 00  
				
COMMISSIONING OF ELECTRICAL SYSTEMS 
PART 1 – GENERAL 
1.1 SUMMARY
A. This Section includes commissioning process requirements for Electrical systems, assemblies, and equipment. 
B. This project will have selected building systems commissioned.  The equipment and systems to be commissioned are specified in “SECTION 01 91 00 - GENERAL COMMISSIONING REQUIREMENTS”.  
1.2 RELATED SECTIONS
A. SECTION 01 91 00 - GENERAL COMMISSIONING REQUIREMENTS
B. SECTION 22 08 00 – COMMISSIONING OF PLUMBING SYSTEMS
C. SECTION 23 08 00 – COMMISSIONING OF HVAC SYSTEMS
D. SECTION 28 08 00 – COMMISSIONING OF FIRE ALARM SYSTEMS
1.3 DEFINITIONS
A. Refer to section 01 91 00 - GENERAL COMMISSIONING REQUIREMENTS
1.4 SUBMITTALS
A. Certificate of Readiness, signed by the Contractor, certifying that systems, assemblies, equipment, components, and associated controls are ready for testing.
B. Manufacturer’s completed start-up reports for equipment and systems.
1.5 CONTRACTOR'S RESPONSIBILITIES
A. [bookmark: _GoBack]Reference Project Specification Section 01 91 00 - GENERAL COMMISSIONING REQUIREMENTS for details of Electrical contractor’s responsibilities related to commissioning.
B. Attend commissioning meetings.
C. Provide information requested by the CxA for functional testing and for final commissioning documentation.
D. Provide measuring instruments and logging devices to record test data, and provide data acquisition equipment to record data for the complete range of testing for the required test period.
E. Functional testing of systems will be carried out solely by Electrical contractor’s personnel, under the direction of CxA.  Provide experienced personnel, familiar with the systems being installed under this project.
1.6 CxA'S RESPONSIBILITIES
A. Reference Project Specification Section 01 91 00 - GENERAL COMMISSIONING REQUIREMENTS.
B. CxA will direct commissioning testing.  
PART 2 – PRODUCTS (Not Used) 
PART 3 – EXECUTION 
3.1 GENERAL TESTING REQUIREMENTS
A. Equipment Testing and Acceptance Procedures:  Testing requirements are specified in Division 26 Sections.  Provide submittals, test data, inspector record, and certification to the CxA.
B. Reference Project Specification Section 01 91 00 - GENERAL COMMISSIONING REQUIREMENTS for detailed requirements of commissioning of Electrical systems.
C. Perform commissioning tests at the direction of the CxA.
D. Provide technicians, instrumentation, and tools to perform commissioning test at the direction of the CxA.
E. Test all operating modes, interlocks, control responses, and responses to abnormal or emergency conditions, and verify proper response of building automation system controllers and sensors.
F. Tests will be performed using design conditions whenever possible.
3.2 SYSTEM START-UP
A. Contractor is solely responsible for system start-up.  CxA may, at his discretion, witness start up procedures, but will not perform any Functional Testing of systems until Contractor has completed start-up and resolved all operating deficiencies, and has so certified.
3.3 TESTING PREPARATION
A. Certify that Electrical systems, subsystems, and equipment have been installed, calibrated, and started and are operating according to the Contract Documents.
B. Certify that Electrical instrumentation and control systems have been completed and calibrated, that they are operating according to the Contract Documents, and that pretest set points have been recorded.
C. Set systems, subsystems, and equipment into operating mode to be tested (e.g., normal shutdown, normal auto position, normal manual position, unoccupied cycle, emergency power, and alarm conditions).
D. Inspect and verify the position of each device and interlock identified on checklists.
E. Check safety cutouts, alarms, and interlocks with life-safety systems during each mode of operation.
3.4 FUNCTIONAL TESTING 
A. Reference Project Specification Section 01 91 00 - GENERAL COMMISSIONING REQUIREMENTS for detailed requirements of commissioning of Electrical systems.
B. Provide measuring instruments and logging devices to record test data as directed by the CxA.
3.5 DEFERRED TESTING
A. Initial commissioning will be done as soon as contract work is completed, though building may not be at full occupancy and equipment may not be at full loading. 
B. If adequate load may be artificially placed upon heating or cooling equipment, CxA, at his discretion, may perform functional testing during non-peak load periods. If testing cannot be carried out under these conditions to adequately verify system performance, testing will be deferred until such time as conditions are more satisfactory.
1. Contractor is to provide services of personnel and participate in deferred or seasonal testing process in the same manner as he would in non-seasonal testing.
2. If tests cannot be completed because of a deficiency outside the scope of the Electrical system, document the deficiency and report it to the Owner.  After deficiencies are resolved, reschedule tests.
3.6 RE-TESTING
A. Reference Project Specification Section 01 91 00 - GENERAL COMMISSIONING REQUIREMENTS for detailed requirements of re-testing of Electrical systems.
3.7 SYSTEMS TO BE COMMISSIONED
A. Reference Project Specification Section 01 91 00 - GENERAL COMMISSIONING REQUIREMENTS for list of Electrical systems to be commissioned.
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